
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:24 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 132 Date: 25-Feb-2012 Saturday

Approved Date:

Shift Hours: 07:00 AM 14:30 PM Break: 00:30 Over Time: 07:00

Const Calendar Day: 900

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny - Strong Wind

Temperature 7 AM 12 PM 4PM51 64 53

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 02/25/12, Saturday – Sunny - Strong Wind (45 – 71 F)
- Arrived at office at 6:55 AM. Checked e-mail, picked up Bob's Log sheet for strand operation & went to
field.
- At field I saw Daryoush, he told me there was no strand adjustment last shift due to strong wind. Also
saw crew (Dan, James, Fish and Rob) were tied up the strands at north main span. Later on Warren
walked down from catwalk. We talked about the strong wind. Hauling strand # 62 still continued, and
completed at 0750 AM. At 0825AM, strand #64 installed into swift. Strand #62 was floated out from north
main span at 0850.
- At north side, Jimmy & Bob worked on #61 socket for connecting to anchor rod, James/Fish & Rob drove
hex from anchor to saddle on #62 and cut the knives as well preparing for strand #61 installation. Oku &
Adam performed hauling frame maintenance. I checked knives for strand #61. Crew connected socket
(#63) to hauling frame at 0900 AM and started hauling strand #63 at 0905 AM.
- Crew dropped three boxes of wood blockers into anchor area. Crew did some work on anchor rods wood
blocker between anchor rods (seven of them per Jimmy, yesterday) and anchor rod neoprene installation.
At 09:45 AM, strand # 61 has been slacked & jacked to proper location. Crew had break at 1000 AM.
- At 1100 AM, Jimmy & Bob connected strand #61 socket to anchor rod, the rod needed to be screwed in
about 22mm for the right dimensions. Strand # 61 installation started at 1115 AM & ended at 1150 AM.
The hauling strand # 63 ended at 1135 AM.
- At 1200 PM, saw Bob coming in north side of east end. Talked to him and handed him the log sheet.
We also talked about time schedule & how to improve inputting the labor working hours. Daryoush walked
to catwalk to check strand #62 twist. At 12:10 AM, came back to office for lunch.
- Performed paper works at office (Diary, Time Sheet & Car Log, etc) and left office around 1430 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 7 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 2.00 2.00 12.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 2.00 2.00 12.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 132 Date: 25-Feb-2012 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 4.00 0.00 12.00

ADAM ROEBUCKEngineer 8.00 4.00 0.00 12.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 8.00 0.00 0.00 8.00

APP JUN PERALTAIronworker 8.00 0.00 0.00 8.00

APP GREG WIEDERIronworker 8.00 0.00 0.00 8.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 8.00 0.00 0.00 8.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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